Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14352-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date:

Pay Period:

10/03/2014

Page 1 of 7

08/30/2014
to 09/30/2014

Contract Location: Time Allowed: Days
3.636 MILES OF WIDENING AND RECONSTRUCTION FOR P# Elapsed Calender Days: Days
Percent Time: 118.20
District: 2 Area: 03
Contractor:

C AND H PAVING, INC. Date Let: 06/22/2012

167 KNOX-RIVERS RD. Date Awarded: 07/06/2012
Date Contract Executed: 07/30/2012
Date Notice to Proceed: 08/06/2012

THOMSON GA 30824-6756 Date Work Began: 08/28/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/01/2014

Surety Co: MERCHANTS BONDING COMPANY

Current Contract Amount $4,114,443.18 Counties:

Original Contract Amount $3,718,835.88 Jefferson

Funds Available $591,019.46

Percent Complete 86.79%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231230-.01000 $4,114,443.18 $3,718,835.88 $591,019.46 85.64% $253,026.66

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14352-12-000-0

Georgia
Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Pay Period:

Date: 10/03/2014
Page 2 of 7

08/30/2014
to 09/30/2014

Project Number:

Federal State Project Number:

231230-.01000

SR 24 - 3.636 MI PASSING LANES

STP00-00MS-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,856,587.71
$714,147.01
$3,570,734.72
$0.00
$3,570,734.72
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($47,311.00)
$3,523,423.72

Prev to Date

$2,659,171.19
$664,792.87
$3,323,964.06
$0.00
$3,323,964.06
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($53,567.00)
$3,270,397.06

Total Payable:

This Estimate

$197,416.52
$49,354.14
$246,770.66
$0.00
$246,770.66
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$6,256.00

$253,026.66



Rpt-ID: RCPESPRJ Georgia Date: 10/03/2014

User: krender Department of Transportation Page 3 of 7
Estimate Summary By Project

Contract ID: B14352-12-000-0 Estimate Number: 0024 Pay Period: 08/30/2014
to 09/30/2014

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 21,956.000 27,177.370
17.800 .000
27,177.370 $.00 $483,757.19
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,195.000 1,960.570
74.260 .000
1,960.570 $.00 $145,591.93
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 6,999.000 2,690.810
L BITUM MATL & H LIME 70.000 3,071.460
5,762.270 $215,002.20 $403,358.90
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,581.000 5,551.460
TL & H LIME 65.500 .000
5,551.460 $.00 $363,620.63
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 5,906.000 6,580.750
L & H LIME 65.750 .000
6,580.750 $.00 $432,684.31
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 317.310
L & H LIME 52.600 .000
317.310 $.00 $16,690.51
pay factor reduction
0052 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 312.550
L & H LIME 52.600 .000
312.550 $.00 $16,440.13
19MM HOT MIX ASPHALT PAYMENT REDUCTION
0055 413-1000 BITUM TACK COAT GL 5,133.000 9,357.000
2.700 2,297.000
11,654.000 $6,201.90 $31,465.80
0075 500-3101 CLASS A CONCRETE CcY 314.000 342.933
435.000 .000

342.933 $.00 $149,175.86



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14352-12-000-0

Estimate Number:

0024

Date: 10/03/2014

Page 4 of 7

Pay Period: 08/30/2014
to 09/30/2014

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 500-3200 CLASS B CONCRETE CcYy 24.000 24.501
223.000 .000
24.501 $.00 $5,463.72
0090 511-1000 BAR REINF STEEL LB 32,026.000 34,930.800
0.830 .000
34,930.800 $.00 $28,992.56
0105 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 478.000 537.700
49.000 .000
537.700 $.00 $26,347.30
0115 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 322.000 283.900
33.000 38.000
321.900 $1,254.00 $10,622.70
0145 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 16.000 14.000
560.000 2.000
16.000 $1,120.00 $8,960.00
Category Amount: $223,578.10 $2,123,171.54
Category Number: 0030 SIGNING AND MARKING
0190 634-1200 RIGHT OF WAY MARKERS EA 114.000 .000
101.000 100.000
100.000 $10,100.00 $10,100.00
Category Amount: $10,100.00 $10,100.00
Category Number: 0010 ROADWAY
0195 641-1200 GUARDRAIL, TP W LF 940.000 750.000
13.000 155.000
905.000 $2,015.00 $11,765.00
0200 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 6.000 4.000
2300.000 2.000
6.000 $4,600.00 $13,800.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14352-12-000-0 Estimate Number: 0024

Date: 10/03/2014
Page 5 of 7

Pay Period: 08/30/2014
to 09/30/2014

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0205 643-0010 FIELD FENCE WOVEN WIRE LF 3,603.000 4,843.800
5.750 .000
4,843.800 $.00 $27,851.85
0210 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 2,804.000 181.000
4.750 .000
181.000 $.00 $859.75
0225 668-2100 DROP INLET, GP 1 EA 2.000 3.000
3000.000 .000
3.000 $.00 $9,000.00
0230 668-8011 SAFETY GRATE, TP 1 SF 23.000 26.619
55.000 .000
26.619 $.00 $1,464.05
Category Amount: $6,615.00 $64,740.65
Category Number: 0020 EROSION CONTROL
0255 710-9000 PERMANENT SOIL REINFORCING MAT SY 4,148.000 5,807.066
4.650 .000
5,807.066 $.00 $27,002.86
0260 716-2000 EROSION CONTROL MATS, SLOPES SY 31,754.000 36,715.716
1.200 .000
36,715.716 $.00 $44,058.86
0280 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 2,000.000 8,972.325
RAW CHECK DAM 3.300 .000
8,972.325 $.00 $29,608.67
0305 167-1500 WATER QUALITY INSPECTIONS MO 16.000 21.000
1000.000 .000
21.000 $.00 $21,000.00
Category Amount: $0.00 $121,670.39



Rpt-ID: RCPESPRJ Georgia Date: 10/03/2014
User: krender Department of Transportation Page 6 of 7
Estimate Summary By Project
Contract ID: B14352-12-000-0 Estimate Number: 0024 Pay Period: 08/30/2014
to 09/30/2014
Project Number 231230-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 262.000 109.000
16.000 149.000
258.000 $2,384.00 $4,128.00
0320 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 92.000 20.000
17.000 76.000
96.000 $1,292.00 $1,632.00
0325 636-2070 GALV STEEL POSTS, TP 7 LF 376.000 152.700
5.100 220.330
373.030 $1,123.68 $1,902.45
0330 636-2080 GALV STEEL POSTS, TP 8 LF 192.000 46.000
8.300 127.250
173.250 $1,056.18 $1,437.98
0335 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 12.000 4.000
420.000 8.000
12.000 $3,360.00 $5,040.00
Category Amount: $9,215.86 $14,140.43
Category Number: (0010 ROADWAY
0410 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 500.000 2,332.460
20.000 .000
2,332.460 $.00 $46,649.20
0420 158-1000 TRAINING HOURS HR 1,000.000 512.000
0.800 217.500
729.500 $174.00 $583.60
0825 665-0015 STEEL GAS MAIN - LF 5,700.000 5,875.000
25.000 .000
5,875.000 $.00 $146,875.00
4IN
Category Amount: $174.00 $194,107.80



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14352-12-000-0 Estimate Number: 0024

Date: 10/03/2014

Page 7 of 7

Pay Period: 08/30/2014
to 09/30/2014

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -52,415.350
1.000 -2,912.300
-55,327.650 $-2,912.30 ($55,327.65)
(IN# 1)
Category Amount: $-2,912.30 $-55,327.65
Category Number: (0010 ROADWAY
9060 643-0155 FIELD FENCE SPCL DESIGN LF .000 1,079.300
5.500 .000
1,079.300 $.00 $5,936.15
9080 210-0250 UNDERCUT EXCAVATION CcYy .000 722.222
5.000 .000
722.222 $.00 $3,611.11
Category Amount: $0.00 $9,547.26

Project Total Amount:

$246,770.66

$3,570,734.72



